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Attendees: 
Committee Members: Jon Erickson; Jim Jonas; Dan Schaeffer  
District Staff: Beth Slette; Allen Burgad; Rachael Agre; Jeff Goebel; Mark Lemer; Alicia 
Severson   
Board Members: Patti Stedman 
Visitors: Kent Wolf with Johnson Controls 
Media: None    
 
 

1. Johnson’s Controls – Energy Audit 

a. Kent Wolf was present to share with the committee members a 

PowerPoint presentation regarding their findings of a sample energy 

audit for West Fargo High School.  

b. The purpose of an energy audit is to find ways to save money by 

upgrading to more energy efficient equipment. 

c. The cost to the district would be about $30,000 (roughly .90 a square 

foot) to do the full study, but the district would receive that money back 

in the way of energy cost savings. 

d. The committee agreed to move this forward for the full board to 

discuss this and take formal action at a future meeting. 

**After the meeting, administration discovered an error in the square 

footage assumptions used. Because of this, the energy audit will need 

further review. **  

2. General Construction Update 

a. Jeff Goebel and Mark Lemer were present to summarize the district 

construction projects that have taken place over the summer.  

i. Sheyenne Tennis Courts – Should be done the week of July 

27. So far please with the results. 

ii. Berger Elementary School Kitchen and Secured Entrance – 

Will be done before school, but a little later than we had hoped. 

iii. Eastwood Elementary Remodel and Secured Entrance – 

Entrance was moved to the south side of the building. The 

southwest side of the property has also been regraded for better 

drainage.  

iv. Horace High School – Actively working with JLG, Mortenson, 

and Gast Construction on a review of the fire wall and placing a 



firmer dollar amount on that change order.  This will come to a 

future board meeting. We have received a permit to start putting 

up the walls, but the full permit is awaiting review.  

v. Heritage Middle School – First floor academic area is mostly 

complete and we will start installing furniture. The second floor 

is nearing completion. Most other areas are looking to be 

completed around the first week of August. The Special 

Education area might take a little longer than that. Once that is 

complete, we will receive our certificate of occupancy. The 

bleachers might not be installed until after school starts.  

vi. Athletic Projects – At Heritage and Horace we are having 

difficulties installing underground utilities because of a large 

stockpile of dirt from the city that is in the way. They started to 

remove it on Tuesday, but they are under sourced and it will 

take longer than it normally would.  

 

 

 

 


