
West Fargo Public Schools 
Planning & Development Committee Meeting 

March 2, 2020 - 5:15 p.m. to 6 :15 p.m. 
Boardroom, Leidal Education Center 

207 Main Ave W, West Fargo ND 58078 
 

Attendees: 
Committee Members: Jon Erickson; Jim Jonas; Dan Schaeffer 
District Staff: Beth Slette; Mark Lemer; Levi Bachmeier; Jeff Goebel; Alicia Severson   
Board Members: President Patti Stedman 
Media: None    
 

1. Eastwood Construction Project Budget Update 

a. There is a potential for the Eastwood construction project to go over 

the projected base budget by $180,000.  

i. Items that increased the cost: 

1. Changing the office entrance from where it is currently 

located; 

2. additional bathrooms; 

a. Currently, the location of the bathroom requires 

some students to go quite a distance in order to 

use them. The additional restroom will alleviate 

this problem.  

3. the additional bathrooms are displacing the current 

kitchen, so the kitchen will have to be relocated; 

4. some additional drainage for the field and the 

playground;  

5. additional parking on the east side of the building; 

6. raising the south drop off; 

7. updating the carpet in hallways and 

8. updating the art room flooring.  

ii. Can we use any of our 10 mil bond fund money for any of this? 

Some of these items seem like typical building maintenance. 

b. The committee members asked the administration what they wanted 

from them as committee members. 

i. Administration asked if there anything on the list that the 

committee didn’t think should be done?  

1. The committee members agreed that it would come down 

to priority and cost.  



c. Drainage project at Eastwood in the long term is going to be good; 

however, during the process it is going to be a mess and we will lose 

that use of that area during the fall season. 

2. Debt Strategy  

a. We didn’t have to sell as much debt as we thought we would have to 

get the amount we wanted, however, the Board would have the 

authority to do so.  

b. The committee agreed that they would rather spend out of the bond 

money before the 10 mil building fund because there is always 

something that needs to come out of there.  

 

 

 


